
   

 
Wood Environment & Infrastructure Solutions, Inc. 
751 Arbor Way, Suite 180 
Blue Bell, PA  19422-1951 
610-828-8100 office 
610-828-6700 fax 
www.woodplc.com 
 

 
 
 
 
November 1, 2018      Via Email and Fed Ex 
 
Mr. Russell Fish       
Office of Remediation 3LC20 
U.S. Environmental Protection Agency 
1650 Arch Street 
Philadelphia, PA  19103-2029 
 
Subject: Quarterly Progress Report  
  Honeywell International Inc.  

Delaware Valley Works 
Claymont, DE 
Docket No. RCRA 03-2011-0252CA 

 
Dear Mr. Fish: 
 
On behalf of Honeywell International Inc. (Honeywell), Wood Environment & Infrastructure 
Solutions, Inc. (Wood), is submitting this Quarterly Progress Report for the activities conducted by 
Honeywell at its Delaware Valley Works (DVW) in Claymont, Delaware. This report is being 
submitted in accordance with the requirements outlined in Section VI (D)(3) of the Administrative 
Order on Consent, Docket No. RCRA 03-2011-0252CA.  This report covers the period from August 
1, 2018 to November 1, 2018. 
 
A. Identification of Site 
 

Honeywell – Delaware Valley Works  
6100 Philadelphia Pike  
Claymont, Delaware 19703 

 
B. Status of Work and Progress to Date 
 

• On July 26, 2018 the RCRA Facility Investigation Phase IV Work Plan was 
submitted to the USEPA. 

• From August 8 through 24, 2018 six geotechnical soil borings and two 
groundwater monitoring wells were installed at SWMU 9 in accordance with the 
June 2018 SWMU 9 Geotechnical Investigation Work Plan. 
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• On August 17, 2018 the USEPA provided comments on the Baseline Human 
Health Risk Assessment to Honeywell. 

• On September 5, 2018 the USEPA provided comments on the July 26, 2018 RCRA 
Facility Investigation Phase IV Work Plan. 

• On September 6, 2018 the laboratory Standard Operating Procedures (SOPs) for 
the July 26, 2018 RCRA Facility Investigation Phase IV Work Plan were submitted 
to the USEPA in response to the USEPA’s August 30, 2018 request. 

• On September 14, 2018 the Response to EPA Comments on the Baseline Human 
Health Risk Assessment was submitted to the USEPA. 

• On October 5, 2018 the Response to EPA Comments on the RCRA Facility 
Investigation Phase IV Work Plan, Vapor Intrusion and the Response to EPA 
Comments on the RCRA Facility Investigation Phase IV Work Plan, Groundwater 
were submitted to the USEPA. 

• During September and October 2018 geotechnical data evaluation and SWMU 9 
geotechnical report preparation was initiated and negotiation continued with 
Sunoco for property access to complete the scope of work included in the June 
2016 SWMU 9 Geotechnical Investigation Work Plan.  

 
C. Difficulties Encountered During Reporting Period 

 
• SWMU 9 activities were delayed until an access agreement was obtained from 

Sunoco. 
 
D. Actions Taken to Rectify Difficulties 
 

• Continued communications with Sunoco to obtain access agreement. 
 
E. Activities Planned for Next Quarter  

 
• Complete the scope of work included in the June 2016 SWMU 9 Geotechnical 

Investigation Work Plan assuming access to the Sunoco property is granted. 
• Continued data evaluation and prepare the SWMU 9 geotechnical investigation 

report. 
• USEPA approval of the RCRA Facility Investigation Phase IV Work Plan. 
• USEPA approval of the DVW RFI Report, BHHRA and BERA. 
• USEPA approval of the SWMU 9 Corrective Measures Objectives matrix. 
• USEPA approval of the SWMU 9 Data Summary Report.  
• Submittal of the 90% Design Interim Measure Work Plan – Lower Sluiceway, 

Shoreline and Sediment.  
• Finalize submit application to DNREC for Subaqueous Lands Permit. 
• Finalize and submit application for New Castle County Floodplain Permit 

Application. 
• Finalize and submit USACE Nationwide Permit 38 application. 
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F. Explanation of Any Non-Compliance 
 

• None this period. 
 

 
G. Discussion of Performance Evaluation of Remedial Measures 

 
• Not applicable.  

 
Attached to this letter is the certification by Honeywell as required by the Administrative Order 
on Consent, Docket No. RCRA 03-2011-0252CA.   Please contact John P. Mihalich at 610-877-
6020 if you require additional information. 
 
Sincerely, 
Wood Environment & Infrastructure Solutions, Inc. 
 

 
 
John P. Mihalich 
Associate Geologist 
 
cc: Russell Fish – USEPA 

Steve Coladonato – Honeywell 
 Nelson Johnson – Arnold & Porter  

Rus Davis – Honeywell 
Lawrence Matson– DNREC 
James Wentzel, P.E. – PADEP 
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